RESEARCH, DEVELOPMENT & TECHNOLOGY TRANSFER
QUARTERLY PROGRESS REPORT

INSTRUCTIONS:

Wisconsin Department of Transportation

DT1241 02/2011

Research project investigators and/or project managers should complete a quarterly progress report (QPR) for each
calendar quarter during which the projects are active.

WisDOT research program category:
[] Policy research
[] Other

X] Wisconsin Highway Research Program
[] Pooled fund TPF#

Report period year: 2013

[] Quarter 1 (Jan 1 — Mar 31)
[] Quarter 2 (Apr 1 — Jun 30)
X Quarter 3 (Jul 1 — Sep 30)
[] Quarter 4 (Oct 1 — Dec 31)

Project title: Evaluation of Thin Polymer Deck Overlays and Deck Sealers

Project investigator: Habib Tabatabai

Phone: 414-229-5166

E-mail: ht@uwm.edu

Administrative contact: Angela Pakes

Phone: (608) 890-4966

E-mail: apakes@Sustainability.wisc.edu

WisDOT contact: Kimberley Dinkins

Phone: (608) 267-2828

E-mail: KimberleyR.Dinkins@dot.wi.gov

WisDOT project ID: 0092-12-06

Other project ID:

Project start date: 9/1/2011

Original end date: 8/31/2014

Current end date: 8/31/2014

Number of extensions: 0

Project schedule status:
[] On schedule

Project budget status:

] On revised schedule

] Ahead of schedule

X Behind schedule

Total Expenditures Total % Funds % Work
Project Budget Current Quarter Expenditures Expended Completed
$166,992.00 $10,415.00 $128,050.00 76% 70%

Project description: This project explores the waterproofing capabilities, durability, and additional benefits of utilizing thin
polymer overlays on bridge decks in Wisconsin. In this research we will compare performance of thin polymer overlays
with each other and with new and emerging technologies to determine the optimal bridge deck maintenance strategy to be
employed by WisDOT.

Progress this quarter (includes meetings, work plan status, contract status, significant progress, etc.):
All specimens (including groups B and C) were coated with their respective overlays. Initial accelerated corrosion of all
specimens was completed. Various exposure tests have begun. Coring and pull-out tests were performed.

Anticipated work next quarter:
The exposure tests and monitoring will continue.

Circumstances affecting project or budget:
We are about 2 months behind schedule due to additional time taken to design and build test fixtures. However, we
expect to be able to recover this time during the remainder of the project.



Attach /insert Gantt chart and other project documentation
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